attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 5:49PM

Contract No.:  04-0120F4

Diary #: 011 Const Calendar Day: 858 Date:
Inspector Name: Boal, Brian Title:

Inspection Type:
Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Boal, Brian

Approved Date:

14-Jan-2012  Saturday
Sr. Bridge Engineer

Over Time:

22-Feb-12 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Diary: Dispute
PWS Cable System
Job StampSTATE OF CALIFORNIA .
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of15 JAN 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system
Misplaced field notes from this week
Contractor continued 10+ hour shifts
Installing strands 3, 4, and 5.
From vehicle logs and e-mail times estimate time worked as follows
Monday — 0700-1730 = 10 hours OT (MLK Holiday
Tuesday — 0700-1830 = 11 hours — 3 hours OT
Wednesday — 0700-2130 = 14 hours — 6 hours OT (CAT meeting and site tour)
Thursday — 0700-1930 = 12 hours — 4 hours OT
Friday — 0700-2130 = 14 hours — 6 hours OT
Total OT for week = 29 hours
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